
March 10,2017 

VIA ELECTRONIC AND U.S. MAIL 

Ms. Caroline K wan 

Remedial Project Manager 

Special Projects Branch 

Emergency and Remedial Response Division 

U.S. Environmental Protection Agency, Region 2 

290 Broadway, 20th Floor 

New York, New York 10007-1866 

Re: Progress Report No. 68- February 2017 

Newtown Creek Remedial Investigation/Feasibility Study 

Dear Ms. K wan: 

Anchor QEA is submitting this monthly progress report (MPR) for the Newtown Creek 

Remedial Investigation/Feasibility Study (RIIFS) on behalf of the Newtown Creek Group 

(NCG) Respondents to the Administrative Settlement Agreement and Order on Consent 

(Settlement Agreement or AOC). As set forth in Section 42 of said Settlement Agreement, 

this progress report is divided into the following areas: 

1. Actions taken to comply with the Settlement Agreement during the previous month 

2. Results of sampling and tests and all other data received by NCG Respondents to the 

Settlement Agreement during the previous month 

3. Problems encountered and anticipated problems, actual or anticipated delays, and 

solutions developed and implemented to address actual or anticipated problems 

or delays 

4. Work planned for the next 2 months with schedules relating to the overall project 

schedule for RIIFS completion 
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1. Actions Taken to Comply with Settlement Agreement during Previous Month 

• An oversight invoice for the period from July 1, 2016, through December 31, 2016, 

was provided by USEPA on February 1. 

• Discussion materials for the February 16 FS geotechnical/other sampling 

teleconference call were submitted via e-mail to USEPA on February 2. 

• A teleconference call to discuss FS shoreline erosion and ebullition sampling was held 

with USEPA on February 2. On February 17, as a follow-up to the February 2 

discussion, USEP A requested that an approach to collecting data from below the 

loading dock area on the National Grid Green point Energy Center property be 

included in the Feasibility Study Field Program Work Plan. 

• As part of the Dispute Resolution dated December 22, 2016, a memorandum detailing 

the approach to interpreting the results of the sediment bioassays and sediment

porewater relationships, as presented in the draft Baseline Ecological Risk Assessment 

(BERA), was submitted via e-mail to USEPA on February 2. 

• 

• 

• 

USEPA's approach for censoring data from the four reference area locations was 

provided via e-mail by USEPA on February 3. 

Non-geographic information system (GIS) files related to USEPA's January 6 request 

for groundwater modeling information were provided via e-mail to USEP A on 

February 7. A GIS file related to the same January 6 request was provided via e-mail 

to USEPA on February 11. Also on February 11, USEPA requested additional 

groundwater modeling information. 

Comments on the January 20 memorandum Newtown Creek Baseline Ecological Risk 

Assessment: Selection of Wildlife Toxicity Reference Values and Tissue Effect 

Thresholds were provided via e-mail by USEPA on February 3. The comments were 

accompanied by a request for additional information on tissue screening levels. This 

information was submitted via e-mail to USEPA on February 8. 

• Comments on the draft Baseline Human Health Risk Assessment were provided via 

e-mail by USEPA on February 8. The comments were accompanied by a request to 

submit the revised report to USEPA on March 27. On February 10, the NCG 

requested this submittal date be extended to April 7 due to the additional work 

USEPA was requesting be performed. On February 13, USEPA granted the requested 

extension. 
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• A teleconference call to continue discussions on technical issues related to the BERA 

dispute resolution was held with USEPA on February 13. 

• A request for a final teleconference call related to the BERA dispute resolution be 

scheduled for February 21, and that all outstanding information from both the NCG 

and USEPA be provided by February 16, was provided via e-mail by USEPA on 

February 14. The February 21 teleconference call was held, and during the call 

USEP A and the NCG agreed that additional calls will be held to further the 

discussions on the outstanding technical issues. On February 23, USEP A extended 

the Dispute Resolution period until March 21 to allow time for these additional 

technical discussions. 

• A summary of the NCG's understanding on the status of the technical issues outlined 

in the December 22, 2016 BERA dispute resolution letter was submitted via e-mail to 

USEPA on February 15. 

• A teleconference call to discuss FS geotechnical, groundwater and nonaqueous phase 

liquid (NAPL) sampling was held with USEPA on February 16. On February 22, 

USEP A provided via e-mail notes and comments stemming from this discussion. 

• Comments on the BERA-related information the NCG provided on February 2 

(sediment bioassay interpretation approach) and February 8 (tissue screening levels) 

were provided via e-mail by USEPA on February 17. 

• 

• 

• 

Preliminary comments on the hydrodynamic and sediment transport models 

presented in the draft Remedial Investigation Report (RI Report) were provided via 

e-mail by USEPA on February 17. 

A request for all modeling-related data that have not been previously provided in 

electronic data deliverable (EDD) form be compiled and provided as either an EDD or 

Excel flat files was provided via e-mail by USEPA on February 17. 

Responses to NCG comments/clarifications regarding the FS biota tissue sampling 

were provided via e-mail by USEPA on February 17. The responses included the 

following clarifications (paraphrased from the e-mail): 1) FS biota tissue sampling, as 

proposed by the NCG, can be conducted in 2018; 2) sampling should replicate the 

2014 program, in terms of species, timing, analytes, and sample sizes; 3) sampling 

results can be provided as an addendum to the FS (or other document to be 

determined), provided the results are not significantly higher or lower than those 

from 2014; 4) the draft work plan for this sampling should be submitted to USEPA in 
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January 2018, with revisions and finalization by early April2018; 5) validated results 

from the program components are to be submitted in a timely manner (i.e., as they 

become available), and validated datasets should not be held in order to send a 

complete package; and 6) striped bass rib-in sampling can be part of a separate study, 

but it will need to be a more robust program than proposed, the details of which can 

be determined during remedial design. 

Responses to NCG comments/questions on USEPA's approach to censoring outlier 

data for the four reference area locations were provided via e-mail by USEP A on 

February 21. 

• Comments on the January 19 project schedule were provided via e-mail by USEP A on 

February 24. 

• Comments on the draft Modeling Approach Memorandum (3) were provided via 

e-mail by USEPA on February 28. 

2. Results of Sampling and Tests and Other Data Received by NCG Respondents during 
Previous Month 

• None. 

3. Encountered and Anticipated Problems and/or Delays and Solutions Developed and 
Implemented to Address Them 

• The NCG has repeatedly requested information from the City of New York that is 

needed to complete the RIIFS. For example, the NCG requested information 

regarding groundwater infiltration into sewers in February 2015, and the City of 

New York indicated this information would be provided in February 2016, but 

nothing has been provided. In an e-mail dated November 1, 2016, USEPA indicated it 

will wait until after completing its review of the draft RI Report to determine 

whether the requested information is needed to complete the RIIFS. 

4. Work Planned for the Next 2 Months with Schedules Relating to the Overall Project 
Schedule for RIIFS Completion 

• Project update meetings are scheduled with USEP A for March 2 and April 6. 

• A teleconference call and a follow-up meeting to discuss BERA-related technical 

issues are scheduled for March 7 and March 14, respectively. 
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• The Feasibility Study Work Plan and Feasibility Study Field Program Work Plan are 

due to USEP A on March 17. 

• A revised BERA report is due to USEP A after the completion of the Dispute 

Resolution process. The date this document is due to USEP A will be determined by 

USEP A and included in its Dispute Resolution Determination Letter that will be 

issued by March 21. 

• USEP A comments on the draft RI Report are due to the NCG on April 28. 

If you have any questions regarding this progress report, please do not hesitate to contact me 

at (201) 571-0912 (e-mail: ~~~~~~~~'2J 

Sincerely, 

Jim Quadrini, P.E., BCEE 

Anchor QEA, LLC 

cc: Michael Mintzer, USEP A Region 2 Assistant Regional Counsel 

Ian Beilby, NYSDEC, Division of Environmental Remediation 

W. David Bridgers, Common Counsel for Newtown Creek Group Respondents 

Edward Leonard, CDM Smith 
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